| Page name |
|---|
| **All pages** |
| |
| |
| |

| |
|---|
| **Current HSE statistic section** |
| **Home** |

| |
|---|
| |
| |
| |
| |

| |
|---|
| |
| |
| |
| |
| |
| |

| |
|---|
| |
| |
| |

| |
|---|
| |
| |
| |
| |

| |
|---|
| **Alerts/News** |
| |
| |
| |
| **Submit Content** |
| |
| |
| |
| |

**Partners profile**

**Resources**

**Cloud**

**GSS**

**Sitemap**

TADP

RIG to P

S&SR

| |
|---|
| **New CR for RIG To P** |
| **CR Approvals for both CR Generated for this project** |
| **Handover documentation for Wintel and Database** |
| **Domain Name Registration** |

| Issues |
| --- |
| Footer- one image is not displayed |
| Get newsletter - not working |
| Get alerts - not working |
| Get rid of 'Advanced Search' in all pages |

| |
| --- |
| Image is not displayed in expanded text |
| In Latest section, date should be displayed at right side |
| In Latest section, image logo should also be displayed |
| In Latest section, only two lines of text should be picked up |
| In Latest section, only partner name should be present as heading in all subsections |
| In Latest section,'share this' links are not working |
| In Latest section, third news/alert is not coming properly |

| **Best Practice Section** |
| --- |
| img logo missing |
| date should not be present |
| show more and share this should be displayed |
| second subsection isnt coming properly |
| Styling issues |

| **Tweets** |
| --- |
| Content should be reduced for all the tweets |
| Content not coming in Firefox and IE7 |

| **Partners Carousel** |
| --- |
| Partner logos should be displayed |
| Find a specific partner- Should redirect to Partner Landing Page |
| Partner Heading is not coming in proper place |

| |
| --- |
| Share this functionality not coming in all alerts/news |
| Functionality need to be tested. Business is publishing 10 more pages. So in total testing will be done for 15 alerts. |
| Business need to be followed to start putting content entry in all pages |
| Partner Name, Logo and date should come dynamically or need to provide drop down option from CMS End. |
| Validations Pending of all fields. |
| Content Workflow - testing pending |
| Left navigation Details need to be changed |
| CSS issues |
| After fixing of all above issues, Functionality need to be tested. |

| |
|---|
| Business need to be followed to add all Partners in Navigation and start putting pages |
| Left Navigation not getting generated dynamically |
| Partner Pages alert and news section to be fetched dynamically. |
| Left navigation need to be integrated with JAVA code. Working in HTML Version by giving static links |

| |
|---|
| Image Gallery and Video gallery Functionality not working |
| Business need to be followed to clear fields in Left Nav which are not required |
| Business need to be followed to start putting content entry in all pages |

| |
|---|
| All pages and code need to be migrated to UAT |
| Submit Content need to be in Uat with working functionality so that business can start working on it. At present any JAVA code in other pages will impact there work |
| Load Balancer |
| Auto Sync of Files between servers of cloud |
| Auto Scaling |
| SFTP Configuration |
| Cloud Berry Backup Configuration |
| Functionality and Code need to be designed so that when new update comes from CMS, Cache should get update |
| Creation of short url |
| Caching of Pages |
| Access Permissions to be configured as per requirements |
| Cloud Watch need to be configured |
| Production Setup to make ready but not active. |
| To Display Dates |
| Section wise filteration |
| Pdf and xsl searching |
| Fail to Force Indexing |
| Auto complete not showing |
| Add metatag for jpf,bmp,gif |
| One Safety Hub is coming in indexing |
| http://176.34.245.55/jsp/156.jsp |
| S3 Documents are not getting indexed |
| What ever documents coming are not coming with file type like pdf, doc icons. |
| |

| |
|---|
| Sitemap Functionality |
| TADP Ready. Already addressed 8 clarification from Ian , 4 left |
| Pending |
| Pending for Peer Review |

| |
|---|
| Not created |
| Not Started |
| Not Started |
| Pending with Naveen and Procurement Team |

| Issue | Target Completion Date | Remarks | Status |
|---|---|---|---|
| HTML /CSS/ Javascript | 24/08/2012 | | |
| HTML /CSS/ Javascript | 24/08/2012 | | |
| HTML /CSS/ Javascript | 24/08/2012 | | |
| HTML / CSS | 24/08/2012 | | |

| Issue | Target Completion Date | Remarks | Status |
|---|---|---|---|
| HTML | 24/08/2012 | | |
| JAVA /CSS/ Javascript | 24/08/2012 | | |
| JAVA /CSS/ Javascript | 24/08/2012 | | |
| JAVA /CSS/ Javascript | 24/08/2012 | | |
| JAVA /CSS/ Javascript | 24/08/2012 | | |
| JAVA /CSS/ Javascript | 24/08/2012 | | |
| JAVA /CSS/ Javascript | 24/08/2012 | | |
| | 24/08/2012 | | |
| JAVA /CSS/ Javascript | 24/08/2012 | | |
| JAVA /CSS/ Javascript | 24/08/2012 | | |
| JAVA /CSS/ Javascript | 24/08/2012 | | |
| JAVA /CSS/ Javascript | 24/08/2012 | | |
| JAVA /CSS/ Javascript | 24/08/2012 | | |
| CSS | 24/08/2012 | | |

| Issue | Target Completion Date | Remarks | Status |
|---|---|---|---|
| | | | |
| CSS/Javascript | 24/08/2012 | | |
| CSS/Javascript | 24/08/2012 | | |

| Issue | Target Completion Date | Remarks | Status |
|---|---|---|---|
| | | | |
| JAVA | 24/08/2012 | | |
| HTML / CSS | 24/08/2012 | | |
| HTML / CSS | 24/08/2012 | | |

| Issue | Target Completion Date | Remarks | Status |
|---|---|---|---|
| JAVA /CSS/ Javascript | 24/08/2012 | | |
| JAVA /CSS/ Javascript | 24/08/2012 | | |
| Business | 24/08/2012 | | |
| Reddot/JAVA /CSS/ Javascript | 24/08/2012 | | |
| JAVA /CSS/ Javascript | 24/08/2012 | | |
| JAVA | 24/08/2012 | | |
| Reddot/JAVA /CSS/ Javascript | 24/08/2012 | | |
| CSS | 24/08/2012 | | |
| Reddot/JAVA /CSS/ Javascript | 24/08/2012 | | |

| | | |
|---|---|---|
| Business | | |
| Reddot/JAVA /CSS/ Javascript | 22/08/2012 | Raised case with OT and provided necessary files and logs.Solution expected today. |
| Reddot/JAVA /CSS/ Javascript | 23/08/2012 | |
| JAVA | 23/08/2012 | |

| | | |
|---|---|---|
| CSS / Javascript | 23/08/2012 | |
| Business | 23/08/2012 | |
| Business | 23/08/2012 | |

| | | |
|---|---|---|
| Cloud | 23/08/2012 | |
| Cloud | 23/08/2012 | |
| Cloud | 23/08/2012 | |
| Cloud | 23/08/2012 | |
| Cloud | 23/08/2012 | |
| Cloud | 23/08/2012 | |
| Cloud | 23/08/2012 | |
| Cloud | 23/08/2012 | |
| Cloud | 23/08/2012 | |
| Cloud | 23/08/2012 | |
| Cloud | 23/08/2012 | |
| Cloud | 23/08/2012 | |
| Cloud | 23/08/2012 | |
| Search Functionality | 24/08/2012 | |
| Search Functionality | 24/08/2012 | |
| Search Functionality | 24/08/2012 | |
| Search Functionality | 24/08/2012 | |
| Search Functionality | 24/08/2012 | |
| Search Functionality | 24/08/2012 | |
| Search Functionality | 24/08/2012 | |
| Search Functionality | 24/08/2012 | |
| Search Functionality | 24/08/2012 | |
| Search Functionality | 24/08/2012 | |
| | | |

| | | |
|---|---|---|
| Reddot/ HTML/ CSS | 23/08/2012 | |
| Documentation | 28/08/2012 | |
| Documentation | 28/08/2012 | |
| Documentation | 28/08/2012 | |

| | | |
|---|---|---|
| Documentation | 28/08/2012 | |
| Documentation | 28/08/2012 | |
| Documentation | 28/08/2012 | |
| Procurement | 28/08/2012 | |